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T in support of shutdown tasks
E Shutdown Startup Tasks
C
H
N
r Remove RPC Prototypes
C Remove HBD
A Remove RXNP
L. Remove/Reinstall BBC
< Remove Re-install MPC
u
é Install RPC3S
T
Install VTX
y =
o
{
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2010 Shutdown (Overview)

Design, Eng'g, fabrication, procurement and site preparation tasks

Gas system maintenance, repair and upgrade

PHENIX Infrastructure maintenance, repair and upgrade

RPC3N & MuTrigger unfinished business
Remove current BP, install new BP

DC/PC maintenance and repair (mid summer)

MuTr maintenance, repair and upgrade

Start Date

In Progress

Done
In progress
In Progress
In Progress
Done
Done
In Progress
In Progress
In Progress
7/19
7/23

In Progress
8/1
9/13

End Date

12/1

Done
12/1
12/1
7/9
Done
Done
9/16
9/16
9/30
9/10
8/13

12/1
8/20
12/1



Post Run 10 Tasks

T
PH ENIX

T Task Start Date End Date
e

C Send mass flowmeters out for recalibration (DC/PC, MuID, TOF.W) In Progress 6/30/2010
:‘& AH Crane 110 switch for lockout In Progress 6/30/09
C
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PH ENIX
This Week:
Continue design of survey/installation tools and fixtures for VTX
Continue fabrication of parts, installation tools and fixtures for absorber & VTX

Complete disassembly of HBD, RXNP, BBC, MPC

Continue RPC3S area prep (legacy check, MuID steel top platforms, lighting, gap r
cleaning, start pipes

Continue prep of MMS for move to AH
WP's for Absorber, BP & VTX
Absorber lifting fixture approval?
DOE VTX Review

Future upgrades support
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p_|.| ENIX Next Week

Begin the process for removal of existing beampipe including temporary relocation of
EC, MMS and CM

South tunnel prep for RPC3S (remove pipes, clean gap 5)
VTX fabrication and assembly
Begin DC maintenance

Future upgrades support
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IR is currently in this configuration.

After normal shutdown
tasks including removing the
MuID collars, moving the EC
to the AH and all other
shutdown prep activities, we
will be ready to remove the
existing beampipe. Before
commencing with removal of
the existing beampipe
sections verify that both
north and south PHENIX
beampipe gate valves are
closed and locked in the
closed position for the
duration of the beampipe
upgrade effort. Step 1
(move MMS south, remove
MPC south, remove BBC
south completed)

Step 2
A. move the MMS north.

B. Remove the south MPC

C. remove the south BBC.



Removal of Existing Beampipe
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Beampipe Removal is
complete at this step
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Installation of New Beampipe

T T '
PH ENIX 7
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_ VTX Strip Pixel Ladder Assembly
PH ENIX

* Bench test: ladder/silicon modules
» Clean room for ladder assembly

« Assembly/Survey machine
AT | - Assembly fixtures

| !
FELLes
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Stripixel Barrel Mounts

* All parts & tooling are Iin
LBNL shops

« K13 from FVTX wedge
backplanes for face
sheets

* Carbon foam cut

o+ ETA: end of July

o L3 face sheets

i1 L1, I'.f__,r
|~y 3
~
L
e
-
-
C
e
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shell w/
I, ¢ face sheets cutouts
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PH ENIX

VTX Barrel Assembly
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VTX Final Assembly

T T
PH ENIX

Stripixel layers L3/L4
on both halves
loaded by Sept 215t

Start loading
frame Sept. 15t

Pixel layers L1/L2
on both halves
loaded by Sept 30"
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Pipes go
under beam

Gap
behind

b install RPC.



RPC3S Work in South Tunnel



DC West Maintenance Probable Time Schedule

Dates: July 21 - Aug. 13. 18 working days
Step 0. 2 day
General planning meeting

Step 1. 3 days

Start with DAQ running and HV “in hands”

Start gas flow 2.5-3 days

Dissemble electronics, installation of dummy grounds
Transportation boards to SBU, start board testing

Step 2.

Work on HV cards and HV problems, 2-3 days

?? Cut the mylar window for wire removal ??, 1-2 days
Final test with HV

Work on electronics and its test at SBU - 5-7 days

Step 3.
Start signal board and ASD/TMC boards mounting after HV work finished. 2-3 days

Step 4.
Final electronics assembling and testing. 3-5 days

7/15/2010
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Requested PC maintenance for this summer from Anders Oskarsson (7/23-8/13)

East arm. Pull DC/PC out on permanent rail. Half a day manlift help West arm: Pull DC/PC out on permanent rail. 2 hrs
manlift help. (Anders estimates)
In detail We have the following problems to deal with:

EAST ARM

-Packet 4027, 3rd from bottom on PCIE, north side. This has been replaced once. Worked for a while after that but
then bad agin with the same error. Suspect the white LV connector. Try to locate the problem with measurements
with DVM before removal of FEM. If we can verify connector problem we dont need to replace FEM.

-Packet 4031. Second FEM from the top on PC1E north side. No light in DCM fiber according to John. Need to take
the board down and replace it. Can possibly be repaired.

Each of these actions need a couple of hours manlift help. Needs East arm to be operable so that functionality after
repair can be established. We probably need to pull the DC/PC package out. It should be sufficient o pull it as far
as the original rails go. Hopefully that can be done without uncabling the LV and HV.

WEST ARM

-Packet 4008, PC1W, topmost FEM on south side. This has had an unstable behaviour since the first year of running.
Now with CM out I hope it is possible to get there. This would be the first time in 10 years when this is possible.
Needs a manlift to get to the FEM. Possibly also to pull out the DC/PCWest out, but since it is the top one one may
be able without pulling it out . Need to operate the electronics after change.

-Likely broken wire in PC3_WS_BS1. Verify that its a broken wore. If so, the only thing we can do is to localise the
short and disconnect HV fo the shorted wires to make the sector operable again. This can be done without help from
the 1008 crew and I dont see that it can interefere with anyone since the work is done from inside the mounting
boxes for PC2/PC3.

Unfortunately, disconnecting the wires has not been so succesful in the past since the broken wire tends to move
and shorts new wires. But this chamber is rather horizontal so gravitation will have small influence on the loose wire.

7/15/2010 19
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Bridge Work this shutdown

PHENIX Bridge Racks

CMT3 CMT4 CMTS CMTB CMT7 CMT8

VTX LV FVWTX LV (fpga) FUTX LV (wedge) RPC.NS FOCAL RPC.S1

L0 (((((((((&{‘{« (((({{{{{(H‘(

=] 2 | ) bl | e

S, Bogse
3/26/2010

This rack to be installed this

summer

7/15/2010

. HBD, RXNP Racks to be

removed intact

. Remove electric panels from 2

north sections of bridge

. Tempoary support for water

pipes and cable tray

. Remove 2 north sections of

bridge to enable absorber
installation

. Reinstall 2 north sections,

reconnect plumbing and cable
trays to 2 north sections of
bridge

. Upgrade electric service to

support 8 racks

. Install 1-3 racks for VTX/

FVTX electronics
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We expect the major PHENIX carriages and
magnets to be in this configuration for most of
August 2010. During this period the old PHENIX
beampipe is removed, the north and south side of
the CM is prpeapared for the absorber, the
absorber is installed, work is done on MuTr and
MuTrigger station 1, North and south and DC
west.

Use CAD scissor-lift
manlift to access work in
these areas

Use (new?/PHENIX/CAD)
manlift(s) to access work
in these areas

Work on EC, MuTr and MuTrigger Stations 2 and
3, and other subsystems in the EC and WC may
also be performed during this period by subsystem
experts, but PHENIX tech assistance will be
extremely limited or not available and additional
scaffolding (e.g. inside Muon magnets will not be
available), and manlifts will not be available for
these efforts.

21



Shutdown 2010 - muTr FEE repairs 8/2-8/20

T
PH ENIX
FEE - one FEM in each station-1 11197,11198
T . 11023, 11024 - south S1 Q3 C2 (top);
E  may be glink/clink RX module p—
C + 11197, 11198 - north S1 Q3 C4 (bottom r
H east); probably controller
N
T
C
A
L
S
u
]]; Shutdown 2010 - Calibration cable termination repairs 8/2-8/20
(o, Calibration cable connections - fix terminations
|~ north S1 - 02 61; 03,4 G3; 06 G3; 08 G2 -
T all infinite termination now
north S1 - 03,4 61,2 - 57 ohms (rest all 105
ohms)
z north S2 - 05 61 - % gain of all others
[,
. (probably can't reach)
(4,

7/15/2010
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o ENIX Shutdown 2010 - MuTr HV 7/1-8/31

« disabled but cannot be reached (S271-6, S311-0,
S331-2, N222-6, N341-0)
« S381-5 high current - also can't be reached?

Nothing can be done w/o scaffolding S LLLLLLTILL

Shutdown 2010 MuTr/MuTrigger - Other

muTrg, Itaru et al.
* south S3 O7 - threshold problem
* north S3 O1 - high noise (not reachable); S3 O4 - bad ADTX board

South arm disconnect/reconnect (fibers, power)
* lower glink/clink crates on top of eyebrow (to fit thru big IR door)
* move out/in; reconnect & test

Anode terminations
* station-1 gap-1 both arms - recap & terminate?
« station-2 all gaps, where we can reach w/o scaffolding (2 lower octants/arm) - terminate (under
dry-air manifolds)?

Q-=0ON SHAQOYISN TE=OHZENTS
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New Beampipe Pre-Installation Prep

tools/fixtures

Ccs

Task Due By NOTES

Design BP installation and survey Done i

tools/fixtures

Receive BP transitions & spool back at Done

BNL from SAES after NEG Coating

Receive bp back at BNL 8/13/2010 Mapes, Riggers to move
from rec'g to CAD

Final acceptance and inspection bp and 8/20/2010 Mapes, Riggers to move

sections from CAD to PHENIX

Fabricate BP installation and survey 8/20/2010 -

7/15/2010
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VTX Subassembly, Top Assembly,

P‘I_I“Vﬁ"x Installation and Integration Prep
E Task Due By NOTES
C VTX Survey Plan 7/31/2010 Consult w/ F. Karl
H Design fixtures, techniques and mockups for installation, 7/31/2010
N alignment and survey PHENIX Design & Engg
r Beampipe & VTX Installation Work Permits 7/15/2010 D. Lynch, CAD Safety Approval
C 4" of T uly Holiday 7/5-7/6/2010 Enjoy the long weekend
A BigWheel Fabrication & Procurement 7/31/2010 PHENIX, CS
L_ Receive, inspect, test, rework and qualify components, 7/31/2010
assembly tools and fixtures, electronics for racks, cables,
< cable management etc. PHENIX Design & Engg
(L | Fabricate fixtures, techniques and mockups for 8/31/2010
P installation, alignment and survey CS, PHENIX Techs
‘P Assemblies, Mock installations/alignments, bench tests 8/31/2010 PHENIX Techs
Receive & inspect components (installation, support, 9/15/2010
P P PP
-3 alignment & Survey) PHENIX Techs
T Cooling system procurement 9/30/2010 Pisani Coordinate with CAD
Cooling Water, Electricain
Y
o
{
(4]

7/15/2010
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o ENIX RPC3 Pre Shutdown Prep

T

E Task Due By NOTES

C In Progress @ RPC

H Assemble, test and burn-in 1/2 octants 7/31/2010 Factory _

N In Progress @ Vendor &

r CS - RPC Group and

C Fabricate Absorber Details 7/31/2010 PHENIX

A In progress @ CS, Lifting
Fixture approval in

(. Fabricate/procure Absorber Installation fixtures 7/31/2010 progres PHENIX Techs

< & tools

u

o

=

T

y

o

{

(4]
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Beampipe De-installation

-
PH ENIX
Task Due By NOTES
T Remove MPC's In Progress PHENIX Techs ASAP
(E: Remove BBC's Done PHENIX Techs ASAP ;
K | Position MMS for Vacuum break 7/19/2010 PHENIX Techs
N | Install Temporary supports for old BP 7/19/2010 Supports TBD _
r Break vacuum on north side of MMS 7/19/2010 CAD Vac Techs
C | Remove south bellows 7/19/2010 CAD Vac Techs _
A Move MMS north, remove spool and 7/20/2010 PHENIX Techs -
L. | south3-5 transition
< Move the MMS south & Prep MMS for 7/23/2010 Begin MMS prep with
u move to AH shutdown start S
P Move CM south, remove north bellows 7/23/2010 PHENIX & CAD Vac
Techs

P Move old Be bp south into MMS and move 7/23/2010
O | M north PHENIX Techs
R Move MMS to shutdown park position 7/23/2010 PHENIX Techs :
T Remove old Be BP 7/23/2010 PHENIX Techs
Z- | Move CM south and east 7/23/2010 PHENIX Techs _
? Remove north 3 to 5 transition 7/23/2010 PHENIX Techs -
(4,

7/15/2010
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New Beampipe installation

PH ENIX Task Due By NOTES
Prepare north 3 to 5 transition for installation with roller guides, bakeout wrap 8/13/2010 PHENIX Techs & CAD
T and thermocouples Vacuum Techs S
E Prep CM North and South for Absorber and install 8/13/2010 PHENIX Techs
C Install north 3 to 5 transition in MMN 8/13/2010 PHENIX Techs _
H Install new Be pipe in CM on temp supports 8/17/2010 PHENIX Techs
N Move CM back to beamline & connect new Be BP to 1-5/8 transition and bellows 8/17/2010 PHENIX TechsPHENIX
r and north 3-5 transition Techs
C Move CM to run position 8/18/2010 PHENIX Techs
A l;réecalignfie/AcI‘um pfif‘e with transitions attached on new BP supports At MPC north, 8/19/2010 Surveyo_r;_s 8}«\ PHENIX
south and north nosecone echs _
L- Prepare south 3 to 5 transition for installation with roller guides, bakeout wrap 8/19/2010 -
and thermocouples A~ PHENIX Techs _
ﬁ Install south 3 to 5 transition, bellows and 1-5/8 to 3" transition in MMS // 8/20/2013\ PHENIX Techs -
Move MMS back into IR on beamline / 8/20/2010 PHENIX Techs _
g Move CM south, slide Transition assembly in MMS north and connect to new Be lP 8/20/2010 \AD Vac & PHENIX Techs:
Move CM and MMS north and install south spool. Leak check. Move MMS Sout; 8/27/2010 PHENIX Techs
é Install temporary bakeout supports 8/27/2010 PHENIX Techs _
T Install bakeout blankets and monitoring 8/27/2010 CAD Vacuum Techs :
Labor Day Lab Holiday 9/6/2010 Enjoy g
y A Bakeout New BP and activate NEG coating \ 9/10/2010 1 CAD Vacuum Techs _
[, Leak check BP \ | 971072010 | | cAD Vacuum Techs
( Re-install MPC's & BBC's including Cables and services / \ 9/24/2010 /HENIX Techs Concurren'r:
0 Move CM to run position / \ 9/24/2010 PHENIX Techs :
7 >

Final alignment of new BP

7/15/2010

-

N
W10/1/2019/

PHENIX Techs

May be 1-2 week slide in this area

V
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VTX Installation, VTX Services and Electronics

"Task Due By NOTES
Presurvey VTX % detectors in Chemistry lab 10/1/2010 PHENIX TECHS and
BNL Survey, 1 week
All VTX detector, support, installation, alignment and 10/1/2010
survey parts and assemblies complete, ready for
installation All sources
Install and align VTX rails perpendicular to beam line 10/8/2010 PHENIX Techs
Install and align west half detector module 10/15/2010 PHENIX Techs & Survey i
Install and align east half detector module 10/22/2010 PHENIX Techs & Survey :
Install mechanical support structures for VTX services 10/29/2010 PHENIX Techs -
and electronics Concurrent Effort
Install Cable trays 10/29/2010 | i
Install racks 10/29/2010 | _
Install chiller 10/29/2010 | -
Install cables, plumbing 10/29/2010 | g
Connect cables and plumbing 10/29/2010 v _
Thanksgiving and Black Friday Holiday 11/25 & 11/26/2010 Enjoy -
Test, de-bug and commission 12/1/2010 PHENIX Techs

7/15/2010
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RPC3 South Prep, Early Shutdown

e
PH ENIX Task Due By NOTES
Remove wiring, walkovers, FCAL and scintillator hardware that would
otherwise interfere with installation Done PHENIX Techs
4th of July Holiday Done Enjoy g
Address legacy items/problems as convenient prior to shutdown start Done PHENIX Techs in progress

Install lighting & relocate sensors as necessary

In Progress

Electrician in progress

Temporarily relocate, re-position or otherwise address interfering
piping, cable trays

In progress

PHENIX (w/ CAD Help?),
Electrician

Remove RPC prototype Oone PHENIX/CAD Techs
Pre-survey % octant reference points 8/13/2010 PHENIX Techs & Surveyors 3
Drill and tap % octant and rotating piston mounting points 8/13/2010 PHENIX Techs -
Build/install access and work platforms for walk on top of MuID 3
steel including stairs from MMS eyebrow 8/13/2010 Carpenters

Final cleaning and prep of gap 5 for grouting 8/20/2010 PHENIX Techs

Labor Day Lab Holiday 9/6/2010 Enjoy g
Pre-installation orientation meeting with masons and riggers 8/20/2010 PHENIX Techs Masons & Riggers
Position lifting equipment in tunnel 8/27/2010 Riggers -
Move east and west base structures into south tunnel and assemble

on east and west sides of pedestal respectively. Include translation

control fixtures 8/27/2010 Riggers & PHENIX techs

Q-=0ON SHAQOYISN TE=OHZENTS

These items should be ahead of schedule

7/15/2010
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RPC3 South Installation

X
Task Due By NOTES
Install and align base structures on east and west sides of PHENIC Techs &
gap 5 9/3/2010 Riggers
PHENIC Techs &
Prepare for grouting 9/3/2010 Masons
PHENIC Techs &

Install grout 9/3/2010 Masons
Install pitch control rails on pedestal and gap 5 east & west i
inner walls 9/3/2010 PHENIC Techs
Install upper suspension support hardware 9/3/2010 PHENIC Techs
Install £ octants, 2 at a time in accordance with work B
plan/work permit

Transport # octants 2 at a time from RPC factory to -

south tunnel on angled transport carts

Transfer 3 octants from angled transport carts one at

a time to temporary free standing and re-orienting

roller fixture (fore and aft wheels and axel)

Lift (and re-orient if appropriate) # octant and install

into base structure, previously installed # octant or

upper suspension hardawre as appropriate per work

plan

Pre-align each # octant as installed -

Perform electrical integrity tests before proceeding to

next pair of # octants

After all # octants are in place and tested, join east

and west halves of full south station 3 detector and Riggers &

align to survey markers \ 10/1/2010, sooner is better \ PHENIX Techs

7/15/2010
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PH ENIX RPC3 South Integration

E | Task Due By NOTES
ﬁ Final survey 10/8/2010 Surveyors
N Ele?mﬂmrﬂdENLX'\,
mwle trays and piping supports 10/15/2010 Techs earlier if possible™
gWMuID wiring and pipes 11/5/2010 PHENIX Tech%
A [Enstall south thermal7Vapor-buarries— A1/19/2010 —CAD contractor
L. Thanksgiving and Black Friday Holiday 11/25 & 11/26/2010 Enjoy
Re-install MuID gas rack / 11/30/2010 PHENIX Techs
ﬁ Commissioning and final acceptance tests / 11/30/2010 RPC Group -
P Install RPC3 HV, LV and signal wiring and
gas lines 11/30/2010 PHENIX Techs
g Install RPC3 South gas distribution rack / 11/30/2010 PHENIX Techs
R Re-install shielding 11/30/2010 Riggers
T Install RPC3 South environmental controls
(heaters and thermostats) 11/30/2010 \ Electrician
o — :
( We want to get this task started immediately after last #
/o) octant is installed, so we can finish no later than this date
7/15/2010
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Shutdown 2010 Other Work

Task support Due By NOTES
Gas Pad expansion completion (grouting) Done Tasks TBD
Electronics and cabling, grounding
RPC3 North unfinished business 8/31/2010 issues, environmental controls
MuTrigger FEE unfinished business 8/31/2010 MMS cable trays, _
RHIC Summer Sunday Tour 8/8/2010 During bakeout :
FEM and wire troubleshooting and -
repairs, major efforts will require
DC/PC maintenance/repair (after EC is in) 11/15/2010 longer shutdown
Thanksgiving and Black Friday Holiday 11/25 & 11/26/2010 Enjoy
PHENIX Survey Review 11/30/2010 PHENIX Techs & Survey
Procedure Updating 11/30/2010 PHENIX Engineering
Gas Mixing House maintenance & Repair 11/30/2010 Tasks TBD
PHENIX Infrastructure maintenance,
repair, upgrade 11/30/2010 TBD
Gas Pad: new gas storage details 11/30/2010 Tasks TBD
Gas Pad services for new dewar support, 11/30/2010
maintenance and improvements TASKS TBD

7/15/2010
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Shutdown 2010 Other Work (Cont'd)
Task support Due By NOTES
AH Flood prevention improvements 11/30/2010 Tasks TBD
Support for 4 full racks in 2010, 4
more (8 total) in future, PHENIX Techs
IR Bridge Electrical service upgrade 11/30/2010 & Electrician
RPC Factory Support 11/30/2010 Tasks TBD N
Rack Room upgrade 11/30/2010 Tasks TBD }
PHENIX Design Documentation 11/30/2010 PHENIX Engineering _
CM Crane 11/30/2010 Currently on hold for re-evaluation :
CM alignment stops 11/30/2010 TBD -
Gas System maintenance, repair, -
upgrade 11/30/2010 Tasks TBD
Other subsystem maintenance,
repair/upgrade 11/30/2010 Tasks TBD
Future upgrade support 11/30/2010 RPC1, FVTX, FOCal, other Tasks TBD
Prepare for Run 11: EC platforms fold -
up in AH, fold down in IR, EC Equipment
lift take down in AH, Install in IR, Normal end of shutdown tasks, typically
Install shielding wall base and build taking 3-4 weeks: Riggers &
shielding wall & Install MMS Lampshade 11/30/2010 Carpenters, CAD Techs
Run 11 Start 12/1/2010
End of Shutdown Party ~12/3/2010

7/15/2010
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PH ENIX
T Roof leaks in utility bathroom at northwest corner
e behind tech offices, over door between rack room
C and assembly hall and over door between control room
H and elect. ass'y room.
N
T
C
t General maintenance for Trailer Offices (in progress)
S
g Roof leaks in laser room and IR (southeast corner)
g Flooding in AH/ Driveway heaving [Lake PHENIX]
=
T
z
o
{
(4]
7/15/2010

2010 Building Maintenance Issues
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7/15/2010

To be located in front of
AC on east side of GMH

Proposed shed addition to
Gas Mixing house

Purpose: to house/store
larger bottles for R134A to
keep up with TOF West &
RPC requirements. No
flammable gas, standard
shed with heat. Barn style
doors desirable. Palce on
asphalt with no threshold to
allow bottle management
with pallet lifter.

36



pH ENix PHENIX Procedure Review Current Status:

Q-=0ON SHAQOYISN TE=OHZENTS

7/15/2010

148 Procedures Identified

85 Made Inactive (not currently in use, will require revision to re- activate if
and when necessary, available for reference purposes)

9 CAD procedures relevant to PHENIX, all are up to date and available on the
CAD web site

42 PHENIX approved procedures.

all are current and up-to-date (1 of these soon needs updating, 3 are up-to-
date but need sign offs)

11 Proposed/Draft Procedures (never previously formalized) (3 are ready for

review)

Web retrieval of latest procedures now available from PHENIX Internal:

http://www.phenix.bnl.qov/WWW/INTEGRATION/ME&Integration/DRL procedures.htm
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PH ENIX

i

- PHENIX Techs and electrician
remove racks and breaker boxes and
plumbing manifold

- CAD techs/Riggers take bridge
sections down. Need this done by 8/6

Q-=0ON SHAQOYISN TE=OHZENTS

7/15/2010

Need to take off 2 sections of
Bridge to install north
absorber.
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PH ENIX
RPC Absorber Final Design

E - Welded & tapped vertical
ﬁ support bossess
N - 3 stage positioning rod
T
C
A
L
S
u
P
P
o
R
T
Y
()
é Absorber PO has been
placed with ATLAS Tool and
Die Works (Chicago)
7/15/2010
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Absorber Instalation Concept

40
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T
e
C
H
N
b
C
A
=
S
u
P
P
(2,
R
T
z
b0, Design for absorber lifting Absorber Lifting Fixture, initial
é fixture fest arrangement design is complete, analysis in
progress
7/15/2010
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_ Safety, Security, Etc.
g
PH ENIX
1. Please check your laptop batteries to prevent fire hazard:
a) Verify that your laptop has a date tag placed on it. The Communications and Electronic
Support Group of C-AD places these tags on all new laptops since February of 2010.
b) If your battery is 3 years old or it no longer holds a charge for a reasonable time — please
replace the battery to prevent a battery fire from overcharging.
c) Note: MacBook or MacBook Pro laptops only need replace batteries every 5 years
d) Make sure you put an installation date tag on the new battery when you put it into your
computer.
e) The basis for the battery replacement may be referred to by reading the Critique:
f) http://www.c-ad.bnl.gov/ESSHQ/SND/Occurrences/Critique%20-
%20Lap%20Top%20Fire Display%202009-007.pdf

2. Installation Reviews, Action Items:

RPC3S

Review the design of the new cable tray to assure NRTL compliance (Sandberg July
30, 2010)

Review the refitted flammable gas piping, test and associated documentation
(Phillips, 6affney October 30, 2010)

Assure that appropriate fall protection is in place for the RPC installation (Phillips,
Cirnigliaro July 30, 2010) - Done

Q-=0ON SHAQOYISN TE=OHZENTS
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e
PH ENIX Absorber

T Submit the new lifting fixture design and structural analysis for review by the C-AD
E chief mechanical engineer (Lynch, June 20, 2010) (Done)
C C-AD to check the calculations and review and submit to the Laboratory Safety
Committee for approval (Tuozzolo, Snydstrup June 30, 2010) (Done)
H Test and certify the lifting fixture to 125% of rated load (Kane, Gaffney, Lynch
N July 30, 2010)
x
A e Assure the installation of stops on the rails to protect the beam pipe. (Lynch, Phillips
(. Oct 1, 2010)
e Provide the flow rate of dry nitrogen into the VTX (Pisani, Oct 1, 2010)
S e Provide the engineering report of the interconnections of the VTX cooling system
Uu (Lynch / Gaffney Oct 1, 2010)
]l; Beampipe
(o] No action items from the ESRC
R
T 3. Tunnel expected to remain at ODH1 for run 11. If you expect to need to access the
tunnel during the next run, please make sure you have all 3 parts of the access
75 requirements up to date by the end of October:
| 1) The web-based course (1-Year Requalification Period): TQ-ODH1.
0O 2) The Practical (3-Year Requalification Period): AD-ODH-1-TRG.

3) The Medical Surveillance (18-Month Requalification Period): OM-MEDSURV-ODH.
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The Event Builder Aisle







- Where To Find
PH ENIX . .
PHENIX Engineering Info
T ] i
E
C July, 2010 Bizarre and Unique Holidays
H Month:
N National Blueberry Month
I National Anti-Boredom Month
C Unlucky Month for weddings
A National Cell Phone Courtesy Month
L National Hot Dog Month
National Ice Cream Month
ﬁ Week Long Events:
P Last Week was Nude Recreation Week... sorry we missed it
g Specific Day events - Today (July 15) is Tapioca Pudding Day & Cow Appreciation Day
R
T
z Links for the weekly planning meeting slides, archives of past meeting slides,long
0 term planning, pictures, videos and other technical info can be found on the

PHENIX Engineering web site:
http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Qo
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¥ Completed Tasks

Task Due By NOTES
Prepare Installation Plan Done Done

Design Absorber Installation fixtures

& tools Done PHENIX Engg & Design
Receive purchased parts Done PHENIX Techs
Fabricate PHENIX parts Done CS, PHENIX Techs
Receive and inspect CS fabricated

parts Done PHENIX Techs
Prepare work permit for installation Done Currently at CAD Safety Approval
Pre-Assemble base components at

PHENIX Done PHENIX Techs
VTX Installation Plan Done PHENIX Design & Engg
Installation Review (ESRC) Done Set up With Y. Makdisi
Specify components, assembly tools and Done

fixtures, electronics for racks, cables,

cable management etc. PHENIX Design & Engg
End of run 10 (Party) Done Done
Commissioning Tests (HV, Mixed gas Done Done

and Freon only)

Choreograph removal of old beampipe and Done

installation of new (final) Done

Beampipe Installation Review (Final) Done Done
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- Completed Task
o ENIX ompleted lasks
Task Due By NOTES
T DAQ Tests Done PHENIX
E PHENIX, CAD remove
C Purge Gas From Detectors Done LOTO
H Install and align VTX rail attachment Using the HBD I-beam
N hardware to CM Done attachment hardware
r il;ns'rall and align VTX rails parallel to beam ' )
ine Done Using the HBD I-beams
Cc Remove BP Collar Done Done
A Move MMS south Done PHENIX Techs
L‘ Prep EC for move to EC Done PHENIX Techs
S Close North and South BP gate valves and CAD Vac Group
u lock closed for until new BP is installed Done
P Open and disassemble wall Done Done
P Remove EC ladder and fold platforms Done Carpenters & Riggers
o Move EC to AH Done PHENIX Techs
R- Install cart Done PHENIX Techs
T Move Collars to AH Done PHENIX Techs
Install decking Done PHENIX Techs
y Remove/relocate shielding Done Riggers
0 Remove crystal palace & vapor barrier Done CAD
é Install Manlift Done PHENIX Techs
Send beampipe to CERN for NEG
Coating Done CAD Vacuum
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=R COmPIZTZd Tasks
T Task Due By NOTES
In Progress PHENIX
E Remove RPC2 Prototype, support Techs, CAD Techs ,
typ PP
C brackets, cabling & Piping Done Electrican
H Remove MMS east vertical
N lampshade Done CAD Techs
I 4th of July Holiday & Floating
C Holiday Done
A Remove HBD's and HBD cables
emove s and cables onhe echs ASA
L. R RXNP' d cabl D PHENIX Tech P
Remove/relocate shielding Done Riggers
S Remove crystal palace & vapor barrier Done CAD
u Inspect Gap 5 south for legacy
P items/problems Done PHENIX Techs
(o]
=
y
[,
{
(4,
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